CAPITAL
-~ Development
- B O ARD

Building a Better lllinois

Pat Quinn, Governor Peter O’Brien, Sr., Chairman

R

BOARD BOOK

October 14, 2014
10:30 a.m.

BOARD MEMBERS:
Peter O’Brien, Sr., Chairman

Yideo-Conference between:

James R. Thompson Center
100 West Randolph Street, Suite 14-600
Chicago, Illinois

Glyn Ramage
Michael Chin
Stewart Mufoz
Miles Beatty, il

IMlinois Dept. of Transportation

1102 East Port Plaza Anthony Garippo
Collinsville, Illinois William A. Lowry, Sr.
Robert Oxtoby Board Room

Wm. G. Stratton Office Building
401 S. Spring St., 3rd Floor
Springfield, Illinois

Jim Underwood, Executive Director




CAPITAL DEVELOPMENT BOARD

October 14, 2014, 10:30 a.m.
Video-Conference
between
the following three locations:

James R. Thompson Center  Robert Oxtoby Board Room  IDOT Office

100 West Randolph Street 3" Floor Stratton Building 1102 East Port Plaza
Suite 14-600 401 S. Spring Street Collinsville, lllinois
Chicago, lllinois Springfield, lllinois
1. CALL TO ORDER
2. Roll Call of Members
3. Confirmation of a Quorum
PRELIMINARY ITEMS
4, Adoption of Agenda
5. Approval of September 9, 2014 MINUES........cuvveieiieiiiiiee e, 1-7
6. Approval of September 24, 2014 Special Board Meeting Minutes.................. 8-9
7. Introduction of Guests
BOARD ACTION
8. Change Orders
University of lllinois at Chicago........coccvveeviiieiii e 10-13
Harper Community College ........c..ovrevieieicee e 14-17
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Staff contact: Amber Evans, 217.782.8726



CAPITAL DEVELOEMENT BOARD

i Agenda ltem

SUBJECT: Meeting Minutes for September 9, 2014 Board Meeting

The September 9, 2014 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randolph Street, Suite 14-
600, Chicago, lllinois, the Stratton Office Building, 401 South Spring Street, Third Floor,
Springfield, lllinois and the lllinois Department of Transportation Office, 1102 East Port

Plaza, Collinsville, {liinois.

The following Board Members were present:

Chicago

Peter O’Brien, Sr., Chairman
Michael Chin

Stewart Murioz

Miles Beatty, IlI

William A. Lowry, Sr.

Others present:

Chicago
Jim Underwood, CDB

Amber Evans, CDB

Karla Springer, CDB

Jesse Martinez, CDB

Ed Zugar, EDM Incorporated
Steve Petersen, Harper College
Andrea Bauer, CDB

Marva Boyd, CDB

Mike Wilson, CDB

Shannon Miller, CDB

Dan Bielski, CDB

Bruce Locke, CDB

John Lambrecht, Triton College
Dave Yandel, FGM Architects
Ann Tranter, FGM Architects
Al Perla, Primera Engineers
Kelly Jameson, Cannon Design
Adrienne Levatino, CDB
James Cockrell, CDB

Ron Wright, CDB

Tom Klein, CDB

Keith Haines, CDB

Shannon Bookey, CDB

Dennis Vovos, Holabird & Root

Collinsville
Glyn Ramage

Springfield
Joseph Vitowsky, U of |

Kirk Fernandes, CDB
Rich Meyer, CDB
Bradley Klein, White & Borgognoni
Don Broughton, CDB
Steve Sias, CDB
Gary Kitchen, CDB
Marcy Joerger, CDB
Paula Sorensen, CDB
Claudia André, CDB
Amy Romano, CDB
Lorri Lawton, CPO
Stan Rich, CDB

Gus Behnke, CDB
Lisa Mattingly, CDB
Josh Weger, CDB

Collinsville

Randy Ellis, Alton MHC

Paula Brooks, Alton MHC

Neil Evans, Artisan Engineers
Kate Evans, Artisan Engineers



Chairman O'Brien called the meeting to order at*40:33 a.m.

Amber Evans took roll call. For the record, Chairman O’Brien and members Michael
Chin, Stewart Mufioz, Miles Beatty, and William Lowry were present at the Chicago
meeting site. Member Ramage was present at the Collinsville meeting site.

Mr. Chin moved and Mr. Lowry seconded a motion for adoption of the agenda with one
modification; agenda item number ten, Alton Mental Health Center Change Order, will
be moved to.agenda item number eight under Board action, due to the availability of the
Collinsville meeting site. Chairman O’Brien called for a vote, which was approved
unanimously. '

Mr. Mufioz moved and Mr. Ramage seconded a motion to approve the minutes of the
August 12, 2014 meeting. Chairman O'Brien called for a vote, which was approved
unanimously.

Mr. Beatty moved and Mr. Mufioz seconded a motion to approve the executive minutes
of the August 12, 2014 meeting. Chairman O'Brien called for a vote, which was
approved unanimously.

All attendees and guests in Chicago introduced themselves to the Board.

Mr. Ron Wright presented the following Change Orders and introduced Ed Zuger with
EDM Incorporated who gave a brief presentation on the project and answered questions
from Board members:

Change Orders — Alton Mental Health Center

Life Safety Improvements to Two Residence Buildings
Alton, Madison County, Illinois

CDB Project No. 321-010-095

A/E: EDM Incorporated

Change Order E-8R.....cccoovveiimniicmmiiiti st s e $471,608.22
Change Order G=12.....c.crviruirimimi i imermn s s s s isesseaans $30,820.79
0 1 - Y PSR $502,429.01

Mr. Ramage moved and Mr. Mufioz seconded a motion to approve the Change Orders.
Chairman O'Brien called for a vote, which was approved unanimously.

All attendees and guests in Collinsville introduced themselves to the Board.
Due to the availability of the Collinsville meeting site, the next agenda item will be the

AJE Selection for CDB Project No. 630-000-194, Instali Oil\Water Separator/Construct
Salt Storage Facility, Statewide Program, IDOT District 2.

i
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Mr. James Cockrell presented thefollowing A/E selection recommendation: = .

___________________________________________________________________________________

2. 1630-000-194 : DEPARTMENT OF TRANSPORTATION ' Appropriation: |
 Install Oil/Water Separator/Construct Salt : TBD
+ Storage Facility ' Project Cost:
: Statewide Program - District 2 . $410,000

i Mt. Carroll, Carroll County and Galena, i
' JoDaviess County lllinois :
» 1. Artisan Consulting Engineers, LLC '
v 2. Larson and Darby, Inc. :

Mr. Mufioz moved and Mr. Ramage seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman O'Brien called for
a vote, which was approved unanimously.

Due to availability, the Collinsville meeting site was disconnected from video-
conference. The Chicago and Springfield meeting sites remained connected.

All aftendees and guests in Springfield introduced themselves to the Board.

Mr. Wright presented the following Modification and answered questions from Board
members: :

MODIFICATION — Western lllinois University
Performing Arts Center

Macomb, McDonough County, lllinois

CDB Project No. 818-010-096

A/E: OWP/P Cannon Design, Inc.
Modification No. 11...... $294,195.00

Mr. Mufioz moved and Mr. Beatty seconded a motion to approve the Modification.
Chairman O’Brien called for a vote, which was approved unanimously.

Mr. Wright presented the following Proceed Order and introduced Mr. John Lambrecht
with Triton College who further explained the project and helped answer questions from
Board members:

PROCEED ORDER - Triton College

Technology Building Renovation

River Grove, Cook County, lllinois

CDB Project No. 810-096-030

A/E: FGM Architects _

Proceed Order NO. G=8....cciciiiiiieriimimimsensensninssrees sesssssssssssssasrasessensssnssnns $230,000.00



Mr. Mufioz moved ahd Mr. Chin seconded a motion to approve the Proceed Order.
Chairman O'Brien called for a vote, which was approved unanimously.

Mr. Wright presented the following Proceed Order and introduced Mr. Dennis Vovos
with Holabird & Root and Mr. Steve Petersen with Harper College who further explained
the project and answered questions from Board members:

PROCEED ORDER - Harper Community College

Renovate Engineering & Technology Center

Palatine, Cook County, Illinois

CDB Project No. 810-032-023

A/E: Holabird & Root, LLC

Proceed Order No. G-30......c.cvvvniiicirirrmremrrre s s nan s s s mnens $136,771.94

Mr. Wright advised the Board that CDB will investigate as to why the roof on this
building was improperly installed. He stated he will report back to the Board within thirty
days.

Mr. Lowry moved and Mr. Mufioz seconded a motion to approve the Proceed Order.
Chairman O’Brien called for a vote, which was approved unanimously.

Mr. Wright presented the following Change Order and introduced Mr. Dennis Vovos with
Holabird & Root and Mr. Steve Petersen with Harper College who further explained the
project and answered questions from Board members:

CHANGE ORDERS - Harper Community College
Renovate Engineering & Technology Center
Palatine, Cook County, lllinois

CDB Project No. 810-032-023

AJ/E: Holabird & Root, LLC

CHANGE ORDERS PROCEED ORDERS*
CO G-16 in the amount of ($65,013.44) credit PO G-16 in the amount of ($54,026.81) credit
CO P-8 in the amount of $ 276560 PO-8 in the amount of $ 2,782.50
CO H-7 in the amount of $ 19,529.91 PO H-7 in the amount of  $ 19,529.91
CO V-4 in the amount of $ 87,869.85 PO V-4 inthe amount of § 91,126.00
CO E-6 in the amount of $273,400.80 PO E-6in the amount of  $273,687.03
CO FP-1inthe amountof $ 4.922.04 PO FP-1inthe amountof $ 4,922.04
TOTAL $323,474.56 TOTAL $338,020.67

*Note: Proceed Order Package listed above in the total “not-to-exceed” amount of $338,020.67
was approved at the June 10, 2014 Board Meeting.

Mr. Mufioz moved and Mr. Lowry seconded a motion to approve the Change Orders.
Chairman O’Brien called for a vote, which was approved unanimously.



-é'.a';? B ‘E!

Mr. erght presented the following Change Order;

CHANGE ORDER - University of lllinois - Main Library

Window Replacement & Tuck pointing

Urbana, Champaign County, lllinois

CDB Project No. 830-010-338

A/E: White & Borgognoni Architects

Change Order No. G=1...cccveiiurrrmarrmariar s s nan s sssansanaans $675,042.51

Mr. Beatty moved and Mr. Mufioz seconded a motion to approve the Change Order.
Chairman O'Brien called for a vote, which was approved unanimously.

Mr. Cockrell presented the following A/E selection recommendation:

1. 1 630-000-193 | DEPARTMENT OF TRANSPORTATION | Appropriation:
E Various Improvements $1,410,000
! Statewide Program - District 1 ' Project Cost:

+County lllinois
1. Nevin Hedlund Architects, Inc.

| Chicago, Cook County and Markham, Cook | $1,410,000
; . 2. Knight E/A, Inc. g

Mr. Chin moved and Mr. Beatty seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman O’Brien called for
a vote, which was approved unanimously.

Mr. Cockrell presented the following A/E selection recommendation:

3. 1630-000-195 : DEPARTMENT OF TRANSPORTATION + Appropriation:
+ Replace Roofing System 1 $350,000
, Statewide Program - District 2 : Project Cost:

| Hampton, Rock Island County and Lynn Center, : $350,000
¢ Henry County, lllinois !
: 1. Shive-Hattery, Inc.
1 2. APACE, Inc. ;

Mr. Beatty moved and Mr. Chin seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman O'Brien- called for
a vote, which was approved unanimously.



Mr. Cockrell presented the following AVE selection recommendation:

4. 1 630-000-196 : DEPARTMENT OF TRANSPORTATION . i Appropriation:
' Various Improvements ' $560,000
| Statewide Program - Districts 3 and 5 : PrOJect Cost:

'and Danvulle Vermillion County, Iliinois
1. The Upchurch Group, Inc.

E | Watseka, Iroquois County; Paris, Edgar County; : $560,000
'; ' 2. Sarti Architectural Group, Inc.

Mr. Chin moved and Mr. Lowry seconded a motion o approve the previous
recommendation for the selection of architects/engineers. Chairman O’Brien called for
a vote, which was approved unanimously.

Mr. Cockrell presented the following A/E selection recommendation:

5. 1 630-000-197 : DEPARTMENT OF TRANSPORTATION » Appropriation:
' Various Improvements + $550,000
+ Statewide Program - District 4  Project Cost:

E : Monmouth, Warren County; Morton, Tazewell ' $550,000
: : County; and Lewistown, Fulton County lllinois
: | 1. ATSE Consultants, LLC

: ' 2. Kenyon and Associates Architects, Inc.
3B APACE.InG. il
Mr. Beatty moved and Mr. Mufioz seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman O’Brien called for
a vote, which was approved unanimously.

Mr. Cockrell presented the following A/E selection recommendation:

8. 1'630-008-008 | DEPARTMENT OF TRANSPORTATION " Appropriation: |
Lo : ' Replace Roof and Guiters/Install New HVAC . $750,000 ;
b i System '= Project Cost: !
Lo ' Elgin Maintenance Storage Facility ' $750, 000 !
o  District 1, Kane County, fllinois
oo ! 1. Doyle & Associates ! !
Vo . 2. Kluber, inc. : :
S S i___3. Globetrotters Engineering Corporation___: _______ .. .. !

Mr. Beafty moved and Mr. Mufioz seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman O’Brien called for
a vote, which was approved unanimously.



Mr. Cockrell presented the following A/E selection recommendation:

+ 7. 1814-010-080 : CHICAGO STATE UNIVERSITY  Appropriation:
oo ' Upgrade Walkways and Parking Lots 1 $271,778 !
Ca i Campus Wide . Project Cost: :
Lo : Chicago, Cook County, lllincis : $271,778 !
oo : 1. ESI Consultants, Lid. ! '
b i 2. DuSable, Inc. ' .

Mr. Lowry inquired as to how these projects are advertised. Mr. Cockrell stated that the
projects are advertised in Professional Services Bulletins (PSB) and these bulletins are
disseminated to all of the pre-qualified firms with CDB.

Mr. Chin moved and Mr. Beatty seconded a motion to approve the previous
recommendation for the selection of architects/engineers. Chairman O’'Brien called for
a vote, which was approved unanimously.

Director Underwood introduced CDB’s new Assistant Deputy Director of Operations, Mr.
Keith Haines, to the Board. Chairman O’Brien welcomed Mr. Haines and stated that he
and the Board look forward to working with him.

Mr. Lowry moved and Mr. Chin seconded a motion to adjourn. Chairman O’Brien called
for a vote, which was approved unanimously. Motion carried and the meeting
adjourned at 11:19 a.m.



CAPITAL DEVELOPMENT BOARD

BN Agenda ltem

SUBJECT: Meeting Minutes for September 24, 2014 Special Board Meeting

The September 24, 2014 special meeting of the Capital Development Board was held
by video-conference at the James R. Thompson Center, 100 West Randolph Street,
Suite 14-600, Chicago, IMlinois, and the Stratton Office Building, 401 South Spring

Street, Third Floor, Springfield, lllinois.

The following Board Members were present:

Chicago

Peter O'Brien, Sr., Chairman

Michael Chin
Miles Beatty, Ill
William A. Lowry, Sr.

Others present:

Chicago

Jim Underwood, CDB
Ron Wright, CDB

Karla Springer, CDB
Craig Holan, DMA
Marva Boyd, CDB
Andrea Bauer, CDB
Shannon Bookey, CDB
Sharon Bowie, CDB
Adrienne Levatino, CDB

Springfield
Amber Evans, COB

Don Broughton, CDB
Claudia André, CDB
Matt Williams, CDB
Brad Nell, CDB

Gerry Burlingham, CPO
Nicki Patterson, CDB
Tom Klein, CDB

Marcy Joerger, CDB
Mike Wiison, CDB
Keith Haines, CDB



i+ Chairman O'Brien called the meeting to order at 2:32 p.m. T

Amber Evans took roll call. For the record, Chairman O’Brien and members Michael
Chin, Miles Beatty, and William Lowry were present at the Chicago meeting site.

Mr. Chin moved and Mr. Lowry seconded a motion for adoption of the agenda.
Chairman O'Brien called for a vote, which was approved unanimously.

All attendees and guests in Springfield and Chicago introduced themselves to the
Board.

Mr. Ron Wright presented the following Single Bid Award and introduced LTC Craig
Holan with the Department of Military Affairs and Mr. Matt Williams, CDB Project
Manager, who further explained the project and answered questions from Board
members:

SINGLE BID - Department of Military Affairs
Field Maintenance Shop Conversion

Paris Armory

Paris, Edgar County, illinois

CDB Project No. 548-250-018

A/E: Oates & Associates

TRADE BASE BID ESTIMATE % DIFFERENCE
General $894,000.00 $741,358.00 +20%
Alternate #1 $ 91,000.00 $ 83,919.00 + 8%
Alternate #2 $156,000.00 $141.523.00 +10%

TOTAL $1,141,000.00 $966,800.00 +18%

Both the A/E and the CDB Staff recommend that the award be made to:

Grunloh Construction, Inc.
101 W. Temple Avenue
Effingham, lllinois 62401

General Work pius Alternates 1 & 2: $1,141,000.00

Mr. Beatty moved and Mr. Chin seconded a motion to approve the Single Bid Award.
Chairman O’Brien called for a vote, which was approved unanimously.

Mr. Beatty moved and Mr. Lowry seconded a motion to adjourn. Chairman O'Brien
called for a vote, which was approved unanimously. Motion carried and the meeting
adjourned at 2:42 p.m.



Executive:Summary for Board Level Change Order.

CDB Project No. 830-030-155
Project Description: Exterior Repairs — Various Buildings
Project Location: University of lllinois at Chicago

Chicago, Cook County, lllinois

Project History:

The University of lllinois at Chicago is an 11,413,396 square-foot, 106 building campus
constructed in 1910.

The scope of work for the two buildings located at 400 South Peoria Street (Art and
Design Hall) and 412 South Peoria Street (College of Urban Planning and Public Affairs
Half) provides for the replacement of all windows on both buildings, repair of
deteriorating masonry including new lintels, replacing parapet at CUPPA Hall (412
building), new through wall flashings, partial wall rebuilds, limestone and terra cotta
repairs, tuck-pointing, sealant and backer rod repairs, and cleaning of brick, limestone
and terra cotta.

A current IDOT Peoria Street Bridge project (part of the larger 1-290 Circle Jane Byrne
Project) has slowed our project and extended the completion date. As a result, CDB
must compensate the general contractor accordingly. The work to be done under this
change order will provide project management, construction supervision, and all
associated general condition expenses per the Standard Documents for Construction.

Requested Action:

We are requesting approval of Change Order G-10R to compensate the Contractor
approximately $6587 per week for up to 55 weeks for a maximum total of $362,280.63.
If the work is completed in fewer than 55 weeks, a deduct change order will be issued to
reduce the change order amount accordingly.

10



State of lllinois

Capital Development Board Request for Board Approval of Change Order
S S
Project Number: 830-030-155 Using Agency: University of lllinois @ Chicago
Description: Exterior Repair Art and design
Hall & College of Urban Architect/Engineer: McGuire Igleski & Associates
Planning & Public Affairs - 1330 Sherman Avenue
University of lllinois @ Chicago Evanston, IL 60201
Chicago, Cook County, IL Project Manager: Abdulgaffar Shedbalkar

Total Project Budget: $5,479,900.00

Unobligated Funds: $2,007,815.13

Percent Completion: 45%

Reason for Change:

User Request. A current IDOT Peoria Street Bridge project which is part of the larger I-290 Jane Byrne Bypass Project impacts
access to the CDB/U of | project. The IDOT Peoria Street project has caused the general contractor to demobilize and perform
limited activities under limited access. Related utility work by AT&T on Van Buren Street has caused additional delays. These
restrictions and delays will require an extension of contract and extended general conditions for the General Contractor.

Description of Change:

1. Contract time shall be extended an additional 385 caiendar days (November 1, 2014 through November 23, 2015, 385
days). Provide a weekly cost for extended general conditions to include: job site supervision per SDC007240.7

2. If contract work cannot be completed by 11/23/2015, RFPCO G-010R will be revised and reissued.

3. If contract work is completed before 11/23/2015 then a deduct change in cost will be required.

4. Revise Substantial Compiletion from 11-21-2014 to 10-23-2015

5. Revise Final Compiletion from 01-20-2015 to 12-20-2015

6. Schedule #4, provided by KRM on 9-04-2014 assumes no construction activity on/or about 12-01-2014 to on/or about 2-
27-2015

Change Order Original

CONTRACTOR Trade Amount Contract % CHANGE
KR Miller Contractors, Inc. General $ 36228063 $ 3,095,150.00 11.70%
Total All Chanae Orders $ 362,280.63 $ 3,095,150.00 11.70%
Completion Effect: 385 days

CDB596-3-1E Rev. 06/23/95

1



State of lilingis
CAPITAL DEVELOPMENT BOARD ok

REQU EST FOR PROPOSAL
& CHANGE ORDER .
Date: 72444 RFP Numberr G-10R
9/0872014
1. {Coatraclor’s Name, Address, Telephone, Fax & Attention) CDB Project# B30 030 1585-
CDB Project Name: Masonry Restoration and Window Replacement
K.R. Miller Coniractors, Inc. . &Locationm 2400 & 412 8. Peariz Strest
312 N. May Street #1110 The University of lllinols, Chicago #

Chicago, i 60807 .
CDEB Contract ¢ 14 045 181-
Contract Work: General«
{(312)432-1070  Fax {312)432-1074

Altn: Steve Krause e-mail: steve@stkragse.com o

2.  REQUEST for change by: Contraclar -

CDE contemnplales making ceriain changes, additions and deletions to the work to be perbrmed undar the sublect Contract. Unless othemwise
inticatad in the description of change, accompanying drawings and specifications, all work required shall conform to the confract documents,
‘The Contractor Is veguired to sebmil within 14 calendar days from the date herein a proposal and a detalled breakdown for this change. The
proposal shali be submitied in accordance with COB's format and the General Conditions.

3. REASON for change:

‘The restrictions and delays will require an extension of contract and extended general condifions for the General Sontracior. The IDOT Peoria
Sireet Bridge project has caused the Gengral Confractor and subcentractors fo demobliize from Peoria Street and perform reslricted activities
under fmnited accass. Refated ulility work on by AT & T Van Buren Strest has caused additional delays.

4.  DESCRIPTION of change including reference fo drawings and specifications revised, new drawings and spedifications issued.

1. Condract time shalt be esdended an additiona) 385 calendar days (11-01- 2014 through 11-23- 2015, 55 weeks, sae fem 6 below). Provida a
weekly cost for extended genaral conditions to include: fob site supervision per SDC007240.7 2. If contract work Is not completed by 11-23.
2015, RFPCO G-010 will be revised and refssued, 3, If contract work Is completed before 11-23-2015 than 2 deduct chanige in cost will be
raquired,

4. Revise Substantizi Completion from 11-21-2014 to 10-23-2015 5. Revise Final Gomplation from 01-20-2015 to 12.20-2018

6. Schedilie #4, provided by KRM an 9-04-2014 assumes no construction  activity on Jor about form 12-1-2014 1o on / or about 2-27-2018.

&, CTHER CONTRACTS affected by this change. List Contrector's nams, conlract IPORTANT NOTICE

work, RFP number and amount. Disclosure of this iInformation is mandatory
- None. in accordance with the Standard Documants
for Construction. Fallure to complete this will
prevent payrent for work sompleted antdor
be a materal breach of confract.

8, CONSIDERATION:

Work o be accompiished in 383 Calendar Days from Approval of The Contract Sum is INCREASED
RFFCO, by the fotal sUm Of.covieccverirenin a8 362,280,683 -
NOTE: Unless specifically indicated above, this does not "

extend the contract fime. )

7. The change described above and on accompanying drawings and specifications and the Contractofs proposal (if applicable} are hereby
ncorporated by reference and made a patl hereof, Having reviewed the sbove and determining the amotnt ta be fair and proper the
undersigned:

RECOMMEND issuance of a change order APPROVE as ig467h and content:
AE Firm NameMcGuire igleski & Associates, Inc, me
BY  \ hvaselorses 9/30/14  sighatire ; : y LA signature
0 \
COORDINATING CONTRACTOR or CONSTRUCT. MANAGER COBABM APPROVE
BY signature ! b signature
CONTRACTOR DATE _g/2914 £DB APPROVE change order BATE
- BY Michag! Cwignkala I print name BY . print name
/ . signature signature
Vice President title fitle
8. FORCDB  Type of Change % Assess Package No. GO Date CO No, CC AMOUNT add (deduct)

Revised August 2008 < f 05’

12



1330 Sherman Avenue

M I A . Evanston, [L 60201
Lo 847.328.5679

McGuire Igleski & Associates, Inc. www.miarchitects.com

Architectnre, Preservation, Planaing

October 1, 2014

Abdulgaffar Shedbalkar

Sr. Project Manager

Capital Development Board

100 West Randolph Street, Suite 14-600
Chicago, Il 60601

312-814-4443

RE: CDB 830-030-155 RFPCO G-010

Abdulgaffar:

The IDOT Peoria Street Bridge Project has continuously impacted the CDB Project 830 030 155 Exterior
Repairs, Various Buildings (Masonry Restoration and Window Replacement Project at 400 and 412 S.
Peoria Street) via access and work restrictions. Therefore the scope of work for this project will not be
completed within the original 415 contract days. At the direction of CDB and UIC, the Contractor was
directed to continue working through these restrictions and therefore the General Conditions included

in the base contract will be exhausted by Nov. 1, 2014.

The Contractor, K.R. Miller, Inc. has requested extended General Conditions be provided for the extent
of the days required to complete their base scope of work, which includes approximately 95% of the

window installation and 70% of the masonry repairs.

MeGuire lgleski, Inc. has no exception to the approval of RFPCO-G010.

Regards,

McGuire Igleski & Associates, Inc.
v gt
Amy &n

p.1

13



Executii}e Summary for Board Level Change Order

CDB Project No. 810-032-023
Project Description: Renovate Engineering & Technology Center
Project Location: Harper Community Coliege

Palatine, Cook County, lllinois

Project History:

Our project will provide a complete interior rehab of the 93,832 square-foot Engineering and
Technology Center (G & H Building), which houses classrooms, teaching laboratories, faculty
and administrative offices and teaching support space. The building is a two story concrete
structure with a masonry exterior. Total funding for the project is $38,115,700.00. The project is
scheduled for a November 2014 completion.

The project includes selective demolition, complete renovation and minor additions to the G & H
building. The work inciudes site work, demolition, concrete foundations, walls and slabs, and
unit masonry partitions. Interior rehab will include new gypsum partitions, ceilings, flooring,
doors and windows. The building’s mechanical, electrical and plumbing systems will be replaced
with energy efficient systems.

During removal of the existing roof it was discovered that the existing through wall counter
flashing on several masonry walls was installed improperly below the roof membrane. The
roofing manufacturer's requirements call for new counter flashing to be installed in the masonry
walls.

Requested Action:

The change order work includes removal of brick and CMU walls at the roof level to install a
new counter flashing, and a through wall flashing above the roof membrane to meet roofing
manufacturer requirements.

We are requesting approval of Change Order G-30 in the amount of $136,452.99, which will
compensate the contractor for the work done under Proceed Order G-30, in the not-to-exceed
amount of $136,771.94. The proceed order was approved at the September 9, 2014 Board
Meeting.

14



State of lllinois

Capital Development Board Request for.Board Approval of Change Order
S T
Project Number: 810-032-023 Using Agency: ICCB / Harper College
Description: Renovate Engineering/Tech
Harper College Architect/Engineer: Holabird & Root, LLC
Palatine, Cook Co, IL ‘ 140 South Dearborn St
Total Project Budget: $38,115,700.00 Chicago, IL. 60603
Unobligated Funds: $ 1,585,688.94 Project Manager: Dan Bielski

Percent Completion: 90%

- Reason for Change:
During the roof removal for the new roof it was discovered that the existing through wall counter flashing on several masonry
walls was installed improperly below the roof membrane. To meet the roofing manufacturer’s requirements a new through
wall counter flashing needs to be installed in the masonry walls at the roof level.

Pescription of Change:
General work includes removing and reinstalling portions of brick and CMU walls for installation of counter flashing, new
through wall flashing above the new roof membrane. Contractor to provide shoring and roof protection as needed.

Proceed Order Original o
CONTRACTOR Trade Amount ' Contract % CHANGE
Tvier Lane Construction General $ 136,452.99 § 9,960,475.00 1.4%
Total All Proceed Orders $ 136,452.99 § 9,960,475.00 1.4%

Completion Effect: 30 days

CDB596-3-1E Rev. 06/23/95
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Agenda ltem

CAPITAL DEVELOPMENT BOARD

SUBJECT: Staff Recommendations for Board Selection of Architect/Engineer

PROJECT #

040-000-003

102-312-051

125-003-004

125-003-005

FIRM/JOB DESCRIPTION

MEDICARE/MEDICAID Certification Inspection
Department of Veterans' Affairs
Statewide Program

FIRMS RECOMMENDED IN ALPHA ORDER:
Baysinger Design Group, Inc.

Horner & Shifrin, Inc.
Renaissance Architects, Inc.

Improve Higbee Run Drainage
Department of Natural Resources

lllinois-Michigan Canal State Park, Grundy County

FIRMS RECOMMENDED IN ALPHA ORDER:

Engineerihg Resource Associates, Inc.
K-Plus Engineering, LLC
V3 Companies of Iifinois Ltd.

Replace Roofing Systems
Department of Juvenile Justice
lllinois Youth Center
Harrisburg, Saline County

FIRMS RECOMMENDED IN ALPHA ORDER:
Architechniques, Lid.

Design Architects, Inc.
Harlan M. Bohnsack

Replace Chillers
Department of Juvenile Justice

_llinois Youth Center

Harrisburg, Saline County
FIBMS RECOMMENDED IN ALPHA ORDER:
Horner & Shifrin, Inc.

Ross & Baruzzini, Inc.
WRF Engineers LLC

18

TOTAL
PROJECT
AMOUNT

TBD

$350,000

$2,500,000

$715,000



CAPITAL DEVELOPMENT BOARD

Agenda ltem

SUBJECT: Stiaff Recommendations for Board Selection of Architect/Engineer

PROJECT #

125-003-006

125-080-002

125-110-015

FIRM/JOB DESCRIPTION

Upgrade Electrical Primary and Emergency Generators

Department of Juvenile Justice
lllinois Youth Center
Harrisburg, Saline County

FIRMS RECOMMENDED IN ALPHA ORDER:

KJWW, P.C.
Michael K. Swim, Consulting Engineer, Inc.
Woolpert, Inc.

Replace Roofing Systems
Department of Juvenile Justice
lilinois Youth Center
Warrenville, DuPage County

FIRMS RECOMMENDED IN ALPHA ORDER:

Frega Associates, Lid.
Kluber, Inc.
Kmetz Architects, Inc.

Upgrade Perimeter Security Fencing and Instail High
Mast Lighting

Department of Juvenile Justice

lllinois Youth Center

St. Charles, Kane County

FIRMS RECOMMENDED IN ALPHA ORDER:
Architrave, Lid.

Globetrotters Engineering Corporation
Knight E/A, Inc.

19

TOTAL
PROJECT
AMOUNT

$3,240,000

$577,000

$5,200,000



CAPITAL DEVELOPMENT BOARD

Agenda ltem

SUBJECT: Staff Recommendations for Board Selection of Architect/Engineer

PROJECT #

125-110-016

125-300-005

630-000-198

FIRM/AJOB DESCRIPTION

Replace Roofing Systems, Siding, Windows and Other

Improvements

Department of Juveniie Justice
Iinois Youth Center

St. Charles, Kane County

FIRMS RECOMMENDED IN ALPHA ORDER:

Lang and Lang Architecté, LLC
Probe Consulting Services, Inc.
Renaissance Architects, Inc.

Lower Containment Barrier and No Climb Fencing -
Recreation Areas

Department of Juvenile Justice

lllinois Youth Center

Kewanee, Henry County

FIRMS RECOMMENDED IN ALPHA ORDER:

DuSABLE, Inc.
Sarti Architectural Group, Inc.

Various Improvements

Department of Transportation

Statewide Program - District 6

Mt. Sterling, Brown County; Rushville, Schuyler

County; Riggston, Scoit County; Riverton, Sangamon

County; and, Springfield, Sangamon County
FIRMS RECOMMENDED IN ALPHA ORDER:
Charles Joseph Pell Architects, Inc.

Kenyon & Associates Architects, Inc.
Sarti Architectural Group, Inc.
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TOTAL
PROJECT
AMOUNT

$3,755,000

$3,000,000

$500,000



CAPITAL DEVELOPMENT BOARD

Agenda ltem

‘SUBJECT: Staff Recommendations for Board Selection of Architect/Engineer

PROJECT #

630-000-199

630-000-200

630-614-005

FIRM/JOB DESCRIPTION

Construct Salt Storage Buildings/Repair Metal
Siding/Construct Material Storage Building
Department of Transportation .
Statewide Program - District 7

Olney, Richland County; Charteston, Coles County;
Wheeler, Jasper County; and, Vandalia, Fayette
County

FIRMS RECOMMENDED IN ALPHA ORDER:

ESI Consuttants, Ltd.
EWR Associates, Inc.
Horner & Shifrin, Inc.

Renovate for Office Space/Construct Pole Building
Department of Transportation

Statewide Program - District 8

East St. Louis, St. Clair County; Carrollton, Greene
County; and, Pocahontas, Bond County

FIRMS RECOMMENDED IN ALPHA ORDER:
Qaftes Associates, Inc.

Sarti Architectural Group, Inc.
Steckel-Parker Architects, Inc.

Install Solar Photovoltaic System
Department of Transportation

~ Rend Lake Rest Area, Franklin County

FIRMS RECOMMENDED IN ALPHA ORDER:
BRIC Partnership, LLC

Henneman Engineering, Inc.
PositivEnergy Practice, LLC

21

TOTAL
PROJECT
AMOUNT

$1,150,000

$1,170,000

$200,000



A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: 040-000-003
PROJECT DESCRIPTION: MEDICARE/MEDICAID Certification Inspection

PROJECT LOCATION: Department of Veterans' Affairs
‘ Statewide Program

APPROPRIATION AMOUNT: $ 350,000
ESTIMATED TOTAL PROJECT COST: To Be Determined

PROJECT SCOPE OF WORK:

PROPOSE:

The lllincis Department of Veterans' Affairs (IDVA) is in need of professional Architectural/Engineering
(A/E) services for the inspection of the applicable buildings at each of the four lllinois Veterans' Homes
‘to assess eligibility for MEDICARE/MEDICAID Certtification and Center for Medicare and Medicaid
Services standards, in accordance with the standards established by NFPA and Life Safety Codes, 77
Ill. Admin. Code 300, 42 Code of Federal Regulation 483 and Center for Medicare and Medicaid
Services (hereinafter referred to as "the standards").

HISTORY:

The Veterans' Home at Anna (Union County) was constructed in 1991, the LaSalle Home (LaSalle
County) was constructed in 1990, the Manteno Home (Kankakee County) was established on the
grounds of the former Manteno Mental Health Center in 1989 after renovation of a number of buildings
that were originally constructed in 1936 and the Quincy Veterans' Home (Adams County) started in
1886 as the Soldiers and Sailors Home; newer nursing units were constructed in 1964, 1973 and 2008.

The Homes were statutorily mandated to become licensed under the lllinois Nursing Home Care Act in
July 1, 1998,

SCOPE OF WORK: '
The scope of work provides for professional A/E services to include but not be limited to the following:

- Perform on-site visits to each campus and survey of all applicable buildings as required by the
standards (residential nursing units, assembly areas, efc.).

- Prepare inspection documents for each location and include CDB building numbers.

- ldentify regulatory compliance deficiencies including environmental, physical plant and life
health safety.

- Prepare detailed recommendations and cost estimates for the required/corrective work.

ADDITIONAL INFORMATION:

The initial design consists of the programming analysis described above. Upon approval of the
programming analysis, the DVA, along with the CDB, may elect upon satisfactory performance and
approved deliverables, to proceed with further design development and construction documents

These additional contracted services may include but are not be limited to:

- Design and contract document preparation of one or more of the facilities from the
programming analysis.

- In coilaboration with the DVA and the CDB, provide design overview services and cost
optimization of other firms selected to provide design services of one or more of the facilities
from the study.

22



- All or a portion of construction management services.

Neither the DVA, the CDB nor the firm contracted to conduct the programming analysis is
obligated to enter into additional related coniracts as noted above. The selected programming
analysis firm may also elect to compete for additional services contracts for which they are
qualified should the DVA and the CDB not request that the firm enter into additlonal negotiations
after the programming analysis is complete.

The initial appropriation is intended for the selected A/E to perform a programming analysis. When
additional funding is appropriated, upon satisfactory performance and approved deliverables, the
selected A/E may be requested to provide design and construction administration services via
modifications to the contract.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: o 102-312-051

PROJECT DESCRIPTION: Improve Highee Run Drainage
PROJECT LOCATION: Department of Natural Resources

lilinois-Michigan Canal State Park, Grundy County
APPROPRIATION AMOUNT: $ 350,000
ESTIMATED TOTAL PROJECT COST:  $ 350,000
PROJECT SCOPE OF WORK:
-~ The lllinois-Michigan Canal State Trail is a 61-mile trail along the lllinois-Michigan Canal Route from
Lake Michigan at Chicago to the lilinois River at LaSalle/Peru. The Highee Run section of the trail is
located approximately three miles east of Utica, lliinois, near Buffalo Rock State Park in LaSalle
County.
The scope of work provides for the design.and construction of a drainage structure that can withstand a
100-year storm event (minimum) while protecting the trail section. The work aiso provides for

rebuilding the towpath embankment and trail surface. The design firm selected will be required to verify
and use the existing Hydrologic & Hydraulic Study prepared for the site in 2013.
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A/E SELECT]ON COMMITTEE RECOMMENDATIONS

October 14, 2014
CDB PROJECT NO: 125-003-004
PROJECT DESCRIPTION: ~ Replace Roofing Systems
PROJECT LOCATION: Department of Juvenile Justice

lllinois Youth Center, Harrisburg, Saline County
APPROPF{IATION AMOUNT: $2,500,000
ESTIMATED TOTAL PROJECT COST:  $2,500,000
PROJECT SCOPE OF WORK:
The lilinois Youth Center at Harrisburg is a 20-building facility established in 1965.

The scope of work provides for removing and replacing approximately 145,000 square feet of EPDM on
various buildings and all attendant accessories.
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A/E SELECTION COMM]ﬁ'EE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: 125-003-005

PROJECT DESCRIPTION: Replace Chiliers
PROJECT LOCATION: . Department of Juvenile Justice

Mincis Youth Center, Harrisburg, Saline County
APPROPRIATION AMOUNT: $ 715,000
ESTIMATED 'i‘OTAL PROJECT COST:  $ 715,000
PROJECT SCOPE OF WORK:
The Illinois Youth Center at Harrisburg is a Zo-building facility established in 1965.

The scope of work provides for replacing chillers that service five buildings, including any necessary
accessories.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: o 125-003—006
PROJECT DESCRIPTION: 'Upgrade Electrical Primary and Emergency Generators
PROJECT LOCATION: Department of Juvenile Justice

llinois Youth Center, Harrisburg, Saline County

- APPROPRIATION AMOUNT: $3,240,000

ESTIMATED TOTAL PROJECT COST:  $3,240,000

PROJECT SCOPE OF WORK:

The lllinois Youth Center at Harrisburg is a 20-building facility established in 1965.

The scope of work provides for installing new generators fo back up the entire facility, ali new high

voltage switchgear, cabling, telecommunications conduits/cabling and related equipment at the affected
buildings.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: 125-080-002
PROJECT DESCRIPTION: Replace Roofing Systems
PROJ ECT LOCATION: Department of Juvenile Justice

lllinois Youth Center, Warrenville, DuPage County
APPROPRIATION AMOUNT: $ 577,000
ESTIMATED TOTAL PROJECT COST:  $ 577,000
PROJECT SCOPE OF WORK:
The lllinois Youth Center at Warrenville is a 20-building facility established in 1973.
The scope of work provides for replacing approximately 17,220 square féet of steep and flat roofing on

various buildings. The work also includes all necessary accessories, flashings, wood fascia and sheet
metal. Testing for asbestos-containing materials will be required on a portion of the buildings.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

‘CDB PROJECT NO: 125-110-015

PROJECT DESCRIPTION: Upgrade Perimeter Security Fencing and Install High
Mast Lighting

PROJECT LOCATION: Department of Juvenile Justice
lllinois Youth Center, St. Charles, Kane County

APPROPRIATION AMOUNT: $5,200,000

ESTIMATED TOTAL PROJECT COST:  $5,200,000

PROJECT SCOPE OF WORK: |

The lllinois Youth Center at St. Charles ie;, a 74-building facility established in 1904.

The.scope of work provides fbr adding concrete rat walls and mow strips at the perimeter security

fences and also replacing the area security lighting with high mast lighting. Soil testing for
contaminates will need to be performed in accordance with the lllinois Environmental Protection

Agency's regulations.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: ‘ 125-110-016

PROJECT DESCRIPTION: Replace Roofing Systems, Siding, Windows and
Other improvements

PROJECT LOCATION: Department of Juvenile Justice
lllinois Youth Center, St. Chatles, Kane County

APPROPRIATION AMOUNT: $3,755,000

ESTIMATED TOTAL PROJECT COST:  $3,755,000

PROJECT SCOPE OF WORK:

The Illinois Youth Center at St. Charles is a 74-building facility established in 1904.

The scope of work provides for replacing roofing systems, including insulation, flashing, trim and any
necessary accessories, removing and replacing siding with insulated sandwich panels, including
associated work for soffits, fascia, gutters, downspoufs and electrical devices and removing and

replacing security windows and doors. This project includes funding for the abatement of asbestos-
containing matetials.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: : 125-300-005

PROJECT DESCRIPTION: Lower Containment Barrier and No Climb Fencing
- Recreation Areas

PROJECT LOCATION: Department of Juvenile Justice
llinois Youth Center, Kewanee, Henry County

APPROPRIATION AMOUNT: $3,000,000

ESTIMATED TOTAL PROJECT COST:  $3,000,000

PROJECT SCOPE OF WORK:

The lllincis Youth Center at Kewanee is a 11-building facility established in 2001.

The scope of work provides for extending the recreation yard's paving under the security fences and
replacing the fence bottoms restraints. The work also provides for enhancing the existing fences so
they are "No Climb". All work should be in accordance with the lllincis Department of Juvenile Justice

standards. Soil testing for contaminates should be performed in accordance with the lllinois
Environmental Protection Agency's rules.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROQJECT NO: 630-000-198
PROJECT DESCRIPTION: Various Improvements
PROJECT LOCATION: Department of Transportation

Statewide Program - District 6 Mt. Sterling, Brown County;
Rushville, Schuyter County; Riggston, Scott County;
Riverton, Sangamon County; and Springfield, Sangamon
County

APPROPRIATION AMOUNT: $ 500,000
ESTIMATED TOTAL PROJECT COST:  $ 500,000

PROJECT SCOPE OF WORK:

The Mt Sterling Equipment Storage Building (D0660) is a 5,760 square foot, one-story building
constructed in 1973. The Rushville Equipment Storage Building (D0670) is a 2,250 square foot, one-
story building constructed in 1998. The scope of work at both buildings provides for the replacement of
metal door jambs and the frames for the garage and entry doors, including replacing doors.

The Riggston Material Storage Building (D6610) is a 2,250 square foot, one-story building constructed
in 1998. The scope of work provides for removing the asphalt shingle roofing system and providing a
new roofing system, including the replacement of gutiers, downspouts, fascia, soffit and all other
attendant accessories as required. The work may require selective structural repair.

The Riverton Equipment Storage- Building (D0694) is a 3,040 square foot, one-story building
constructed in 1981. The scope of work provides for repairing/replacing entry doors and select exterior
steel wall panels. ‘

The Riverton Maintenance Building (D0696) is a 10,800 square foot, one-story building constructed in
1981. The scope of work provides for repairing/replacing gutters, downspouts, entry doors and select
exterior steel wall panels.

The Springfield Day Labor/Sign Shop is a 213,974 square foot, 31-building facility constructed in 1950.
The scope of work provides for constructing an approximately 3,600 square foot building for lumber and
construction materials. The work also includes installing overhead doors and electrical in the new
building.
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-A/JE SELECTION COMMITTEE RECOMMENDATIONS
Qctober 14, 2014

CDB PROJECT NO: 630-000-199

PROJECT DESCRIPTION: Construct Salt Storage Buildings/Repair Metal -
Siding/Construct Material Storage Building

PROJECT LOCATION: : _Department of Transportation
- - Statewide Program - District 7 Olney, Richiand County;
Charleston, Coles County; Wheeler, Jasper County; and
Vandalia, Fayette County

APPROPRIATION AMOUNT: $1,150,000
ESTIMATED TOTAL PROJECT COST:  $1,150,000

PROJECT SCOPE OF WORK:

The Olney Salt Storage Building (D0763) is a 2,400 square foot, one-story building constructed in 1979.
The scope of work provides for demolishing the existing salt storage facility and constructing a salt
storage facility with a minimum salt storage capacity of 500 tons. Electrical and other associated
components are also included in the work.

The Charleston Maintenance Yard is a 6,800 square foot, constructed in 1953. The scope of work
provides for demolishing the existing salt storage facility and constructing a new salt storage facility with
a minimum salt storage capacity of 500 tons. Electrical and other associated components are also
included in the work. '

The Wheeler Storage Building (D1032) is a 3,120 square foot, one-story building constructed in 1965.
The scope of work provides for repairing/replacing the metal roof, gutters, downspouts, soffit and
fascia. The work also includes power washing and painting the exterior walls. The work may require
selective structural repair.

The Vandalia Maintenance Yard is a 23,964 square foot, three-building facility constructed in 1962,

The scope of work provides for constructing an approximately 3,780 square foot material storage
facility, including installing electrical components.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: 630-000-200

PROJECT DESCRIPTION: Renovate for Office Space/Construct Pole Building
PROJECT LOCATION: Department of Transportation

Statewide Program - District 8 East St. Louis, St. Clair
County; Carroliton, Greene County; and Pocahontas,
Bond County

APPROPRIATION AMOUNT: $1,170,000
ESTIMATED TOTAL PROJECT COST: $1,170,000

PROJECT SCOPE OF WORK:

The East St Louis Storage Building (D0824) is a 5,500 square foot, one-story building constructed in
1968. The scope of work provides for renovating, expanding and making ADA accessible the existing
office space, ready room, locker room. and restrooms, including modifying structural components as
needed. The work may aiso include an addition{s) to the existing building footprint. '

The Carrollton Equipment Storage Buiiding (D0861) is a 3,780 square foot, one-story building
constructed in 1997. The scope of work provides for renovating, expanding and making ADA
accessible the existing office space, ready room, locker room and restrooms, including adding a female
restroom and modifying structural components as needed. The work may also include an addition(s) to
the existing building footprint.

The Pierron Pole Storage Building (Pocahontas) is a new construction building. The scope of work

provides for construction of an approximately 4,368 square foot pole building, including installing
overhead doots, electrical, plumbing and mechanical systems.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

CDB PROJECT NO: 630-614-005
PROJECT DESCRIPTION: install Solar Photovoltaic System
PROJECT LOCATION: Department of Transportation

Rend Lake Rest Area, Franklin County
APPROPRIATION AMOUNT: $ 200,000
ESTIMATED TOTAL PROJECT COST:  $ 820,000
PROJECT SCOPE OF WORK:

The Rend Lake Rest Areas, Northbound (D0950) and Southbound (D0951), are both 2,640 square foot,
one-story CMU framed buildings constructed in 1985. '

The scope of work provides for a study of each site for solar photovoltaic (PV) panel generation of
electricity, including geographical suitability, site electrical demand analysis and creating a profile to
determine if solar PV panels are appropriate for each site. Scope includes investigating options to
secure tax incentives.

The work also provides for designing and installing a grid-tied solar PV system. The work wil! include
energy efficient upgrades to the mechanical and electrical systems, providing security measures,
informational kiosk display and providing any Federal and State of lllinois permits and may include
completing application for local utility company rebate program and renewable energy certificates
(REC). |
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CAPITAL DEVELOPMENT BOARD Agenda ltem

SUBJECT: Staff Recommendations for Board Selection of Architect/Engineer

PROJECT #

120-000-059

321-055-124

TOTAL
FIRM/JOB DESCRIPTION PROJECT
AMOUNT
Design and Construct Residential Treatment Space $3,300,000
Department of Corrections
Statewide Program
Dixon Correctional Center, Lee County
Pontiac Correctional Center, Livingston County
FIRMS RECOMMENDED IN ALPHA ORDER:
Hurst-Rosche Engineers, Inc.
Primera Engineers, Ltd.
Replace Chiller - Adult Psychiatric Building $661,000

Depariment of Human Services
Elgin Mental Health Center, Kane County

FIRMS RECOMMENDED IN ALPHA ORDER:
Melvin Cohen and Associates, Inc.

Nest Builders, inc.
Stanley Consultants, Inc.
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A/E SELECTION COMMITTEE RECOMMENDATIONS

October 14, 2014
CDB PROJECT NO: . 120-000-058
PROJECT DESCRIPTION: Design and Construct Residential Treatment Space
PROJECT LOCATION: Department of Corrections

Statewide Program - Dixon Correctional Center,
Lee County, Pontiac Correctional Centier, Livingston
County

APPROPRIATION AMOUNT: $3,300,000
ESTIMATED TOTAL PROJECT COST:  $3,300,000

PROJECT SCOPE OF WORK:

Dixon Correctional Center: The Dietary Building (BC113) is a 12,615 square foot, two-story building
constructed in 1969. The scope of work provides for remodeling the existing dietary building for
adaptive reuse as a treatment facility for mentally ill offenders, including exam rooms, nurse’s stations,
offices, medicine dispensary and a classroom. The work will include modification or replacement of
mechanical, plumbing, electrical and fire protection systems.

Pontiac Correctional Center: The North Cell House (C0710) is a 109,638 square foot, six-story building
constructed in 1892. The Residents’ Dining Room (C0712) is a 36,220 square foot, three-story building
construcied in 1895. The scope of work provides for remodeling approximately 48 existing cells and an
existing dining hall for use as housing and treatment of mentally ill offenders. The work will include
modification or replacement of mechanical, plumbing, electrical and fire protection systems and may
also include structural modifications.

This project includes the abatement of ashestos-containing materials as needed. A code analysis may
be required due to a change in occupancy.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
October 14, 2014

¢

CDB PROJECT NO: 321-065-124
PROJECT DESCRIPTION: Replace Chiller - Aduit Psychiatric Building
PROJECT LOCATION: Department of Human Services

Elgin Mental Health Center, Kane County
APPROPRIATION AMOUNT: $ 661,000
ESTIMATED TOTAL PROJECT COST: $ 661,000
PROJECT SCOPE OF WORK:

The Adult Psychlatnc Building (BR120) is a 106,000 square foot one-story building constructed in
1996. This building is continually occupied year-round.

The scope of work provides for removing the existing absorption chiller and replacing with a modern

high efficiency chiller. The work also includes replacing associated components and new electrical
feeds for the new equipment. Asbestos abatement may be required.
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FY15 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION

Chicago, Springfield &

July 8, 2014 10:30 a.m. Collinsville video-conference

*Special Board Meeting* Chicago, Springfield &

July 21, 2014 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

August 12, 2014 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

September 9, 2014 10:30 a.m. Collinsville video-conference

*Special Board Meeting* Chicago & Springfield

September 24, 2014 2:30 p.m. video-conference
Chicago, Springfield &

October 14, 2014 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

November 18, 2014 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

December 9, 2014 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

January 13, 2015 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

February 10, 2015 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

March 10, 2015 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

April 14, 2015 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

May 12, 2015 10:30 a.m. Collinsville video-conference
Chicago, Springfield &

June 9, 2015 10:30 a.m.

Collinsville video-conference




